App F IX 4

48-49

File No 181-48

Previous References

Serial Nos. 3, 4,

Later Peferences

P. 45
(C)

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Part B for

SUBJECT

Construction of Municipal office at Baravar
Arakkere Taluq

To

The Deputy Commissioner Hassan Dist

The President Baravar Minor Municipal Council

C L 424/13 41 50

Encls to -forwarded herewith -for information a copy of Letter No 2138/ dated 22nd March 1950 received the Chief Engineer declaring section taken by him to -Get through the work in Question

Rec 7/2/52

2274 & 2275
L

Letter Dy 21-8 48 from the Odt, ml cl, Banavar stating that though a sum of Rs 7500 was deposited in 1945 with the P W D towards the construction of a building for locating the local ml office has not been completed yet and that the authorities of the choultry are pressing for its vacation early so as to enable them to open a hostel there and requesting to issue instructions to complete the building early &c,

1) Minutes of the Minister for L S G on the letter

Rev Secy
Od R C
27/8/48

2) A Petn Dy 14-8 48 was received from Sri D S Mallah (Khumbar) Banavar, praying for the vacation of the building in which the ml office is located for being used as a rest house & for the opening of a Hostel for the Khumbar Community and was forwarded to the Dy Comm, Hassan & for disposal

ml Dep 1512 of 47 Flag M"

3) The present request by the Odt of the ml cl is for issuing instructions to the P W D to complete the construction of the ml office building there early

2274 to 2275

If appd, this file will be sent to the Chief Engineer for Roads & Buildings with a request to state in what stage the construction of the building stands at present

Submitted for orders

UMS 24/9 Pr 24-9-48

4) Pl put up appl letter to the C-E present & recall the report within a week as to why there is delay in constructing the building. Also write to the Dy Comm Hassan for reasons for the delay

for 24/9/48

5) Submitted with a draft letter for appl

UMS 25/9 Pr 27-9-48

6) Issued

To The Dy Comm, Hassan Dt
The Chief Engineer for R&B
No L 4943+4944 Dt 6-11-48
Calls for a report

Issd 9/11

Letter No UB L C 973/48-49 Dt 19-11-48 from the Dy Comm. Hassan Dt, stating that the work relating to the construction of a building for the Mil office at Banavar has been delayed due to non-availability

2275 V 3940
L

3

of Cement & steel time

7) Sent for perusal Noaction appears to be necessary now

WB 28/11 Pr 29 11 49

8) For perusal Pl say suppose now necessary for 29 11 49

7577
30/11

L S. 8

8
7/12/49

Re 7/12/49 L 7/12/49

8/12

L 7/12/49

OFFICE OF
THE MINISTER FOR
LOCAL SELF GOVERNMENT
No 2661
Date 1/12/49

Submd. The report called for from the Chief Engineer for Roads & Buildings will also be awaited

WB 11/12

Yes till the end of January 1949 & then remind the above officer

PS 12/12/49

Sms A 13/12

Reminded on 4-2-49
No L 9751-2

Md Depn 15/2
47-48

7718
L
4

Petn dy 14-5-48 from Sri
D S Mallesh, (Kumbar)
Banavar, praying for
Vacation of the building in
which the Rly office is located
for being used as a rest house
& for the opening of a Hostel
for Kumbar Community

Submit with a memo on the
Petn forwarding it to the Dy/
Commr, Hassan Dt for disposal
Arrest is also put up

Ulb
18/6 P 18.6.48

Issue
P 19.6.48

L 17951
Eh 17952

21-6-48

Dep
22/6

7256
L

Letter no P Dy 5-3 49 from the Orendent, Minor mle cl. Banavar, requesting that the Construction of the mle office building at the place has been delayed and that necessary instructions may be issued for its Completion early as the owner of the building in which the office is located at present is pressing for its Vacation

Minutes of the Minister for R S G on

1) the letter

"Put up a note on this"

(Sd) R C
20/3/49

2) The connected file is put up

3) A Petn Dy 14-5-48 was received from Sri D S Mallaiah (Kurubar) of Banavar praying for the Vacation of the building in which the mle office is located, for being used as a rest house and for the opening of a Hostel for the Kurubar Community and the Petn was forwarded to the Dy Comm, Hassan Dt for disposal An endt was also issued to the Petitioner to this effect

13

4) On 21-8-48, a letter was received from the Petr minor mle cl, Banavar, stating that though a sum of Rs 7500/- was deposited with the P W D in 1945 towards the construction of a building for locating the local mle office, a

703 J 7256
R

Not been Completed yet and that the authorities the Chowkidars are pressing for vacation early so as to enable them to open votes there & requesting to issue instructions Complete the building early etc,

5) on this the Dy Commr, Hassan Dt & the Chief Engineer for Roads & Buildings were requested in this office letter No J 4943-4944 "Y" Dy 6-11-48 to state why there has been delay in the completion of the building & to forward a report in detail explaining the reasons for the delay

6) The Dy Commr, Hassan Dt has reported in his letter Dy 19-11-48 that the Executive Engineer, Hassan has intimated that due to non-availability of cement & Steel in time, the work has been delayed "X"

7) The report called for from the Chief Engineer for R & B's awarded & he has been reminded

8) Submitted for the reference in para 1 supra

11/12/48 26/3 9) It is stated that the 11 quarters awarded for P.W.D in the year 1945 i.e more than 3 years ago there has been delay on the part of the department in executing the work — The delay has to be due to the non-availability of cement & Steel

20 SEP 1956

10) It is another difficult to understand whether the small quantity of steel & cement required to execute this work worth only Rs 7000/- could not be used for over three years

11) A revised estimate amtg to Rs 8250/- is stated to have been prepared for the framework and the tendered contractor is said to be demanding the payment of more than current schedule rates for 47-48 for the remaing works As a result of this, extra funds are asked for further stg The Executive Engineer transmitted his report for the approval of the Superintending Engineer who forwarded the revised estimate on

19/9 stg, a D.O letter will be written to the C E for steps requisite to see that the work is started without any further delay & completed within the minimum possible Time, in view of the limits imposed by the President of this Board The work of the building on which the M.I Office is now located is also waiting for the vacation of the building for other communal purposes for personal troubles - representation stg

Secretary (Judicial) for
20/9/56

14) O/C 20/9/56

Copy in detail to Govt of Mysore for information

THE INDIAN INSTITUTE FOR LOCAL SELF GOVERNMENT
D. 27/9/56

SECRETARIAT TO GOVT OF MYSORE
DEPARTMENTS
614

7256/L √7795 15) Dft Do with
for Sig

(16) Submit with a draft Do letter for approval
11/4/49

17) Issue
14/4/49

To The Chief Engineer for R&B

Do No L 11779 Dy 14-4-49

Calls for a report of action in the matter
Letter No 1828/S Dy 11-4-49 from the Chief Engineer
Roads & Buildings reporting that the work relating
the Construction of the WC office building
in Banavar has been delayed due
to the non-receipt of the revised estimate
from the Superintending Engineer Shimoga
Circle

18) Submit for perusal The receipt of a further
reference from the Chief Engineer will
be awaited 19) ayes File the enquiry
28/4 for 29/4/49 Sec A 30/4

Letter No 1954/S Dy 1-5-49 from the Chief Engineer
for Roads & Buildings stating that the estimate
has been sent to the Pdt of the Mcr for countersignature
& requesting that he may be requested to return
the estimate early

20) Submit for perusal

7795 √8427 √8484

21) It is also reported that the Executive Engineer Hassan Dora has been instructed to go ahead with the work and complete it expeditiously pending the acceptance of the revised estimate

Letter No 156/48-49 dt 2-5-49 from the D.S.T. Town mlc, Bavanara, (addressed to the Minister for L.S.G.) requesting to issue instructions for the completion of the construction of the mlc office building -

22) Minutes of the Minister for L.S.G. on the letter

"This may be examined and a note put up A reference to C.E. for R&B may also be made for a report immediately"

Sd/ R.C.
2/5

23) The Chief Engineer for Roads & Buildings who was written to on the matter has reported that the delay in the construction of the mlc office building at Bavanara is due to the non receipt of the revised estimate from the Superintending Engineer, Shimoga Circle

24) He has since reported that the Executive Engineer, Hassan Dora has been instructed to go ahead with the work expeditiously and complete it early, pending the receipt of the revised estimate which was sent to the D.C. of the Bavanara Munsiff mlc for countersignature

7795 ✓8427 ✓8484

25) In view of the instructions issued by the Chief Engineer to the Executive Engineer, Hasan Even in this behalf, the receipt of the revised estimate will be awaited

Ulls 26/5 26) Submitted with reference to Para 22 supra - For perusal

For 17-5-49



on Personal regd 17/5/49

27) 17/5/49

Submitted to S S I 18/5/49



28) 22/5/49 20/5/49

29) Pl prepare and put up letter for submission to Govt about 25/5/49

30) Submitted with a draft letter for approval

Ulls 26/5 For 27/5

31) 27/5/49

To the Dist. Minor Irrigation Engineer

Letter No 11/49-50 dt 9-7-49 from the Dist Minor Irr. Engr. Banavara, reporting that the revised estimate duly countersigned was sent to the Executive Engineer, Hassan Div

Serial No

that early orders may be issued for complet the building.

33) Submitted for perusal

33) The revised estimate has been sent duly countersigned by the Dpty C the Banavar Minor Mcpl, to the Executive Engineer on 6-7-49

"S"

34) The Chief Engineer for R & B has already issued necessary instructions to the Executive Engineer, Hassan Dvn to complete the work early pending the receipt of the revised estimate

35) In view of the above, no further action appears to be necessary.

Ille 36) as the action taken by the Chief Engr. in the matter has also been intimated to the President of the Munl Council and the DC Hassan, on 28-5-49

Ille 13/7 Re 13-7-49 37) Pl prepare a draft letter to the CE for R & B July a copy of the letter now received from the President, Banavar Mcpl & requesting him to expedite action re construction of the Mcpl office

Office of the Minister for Local Self Government
No 280
Dt 19/7/49

Submitted with a draft letter for approval 13/7/49 for Minister for L & Ly

Ille 14/7 Re 14-7-49

38)

39) Re 22-7-49 Thro' the Secretary) for

OTE—Contn Sheet, Sec

311

File No of 194 | General and Revenue Secretariat

Serial No

40) Issue
for
26/7/49

To The Chief Engineer for R&B
No. L-1124 Dt 28-7-49.
Sub a copy of the letter received from the Dist Minor Irrl Banavara requests to expedite the Constn of the building
To The Dist, Mino- Irrl, Banavar
Re. Dy Comm Hassan Dt's
No L1125 & 1126 Dt 28 7-49
Forwards a Copy of the above Letter No 2038/S Dt 22-3-50 from the Chief Engineer forwarding a report on the matter

Secy B 12/8

41) It is reported that the revised estimate for Rs 8100/- for the Constn of MI Office at Banavar, Arsikere Taluk, has been sanctioned under deposit Contribution by the Superintending Engineer, Shimoga Circle, that the ~~balance of~~ remaining work has been entrusted to Sri B Venkata-Krishnachar at rates quoted by him after finally settling the claims of the previous Contractor, that the work is re-started & materials are being Collected & that the Contractor has been instructed to speed up the Constn & Complete the work early

3111 6411

13

1) If appd. a copy of Chief Engineer's letter may be sent to the Dy Comm. Hassan & with a request to intimate the same to the Pdg of the Banawar minor mkt

subject for orders

WKS
29/3

JM
31/3

2) For perusal of the Chief Engineers letter dated 22/3/50 with reference to para 3 of this note

3) A copy thereof will be sent for the President Banawar min

MKs for information

L S S Dep
1/4/50



May be sent to the S C Hassan and also to the President, Banawar Municipality

Minister for L S-G J Lay 1/4/50

Lay
31/4/50

Dr
6/4/50

Lay 7/4
DSP Lay
7/4/50

Sent with a draft letter for appl

Dsp
10/4/50

WKS
10/4

Issued vide L 427 & 428 Dt 17/4/50

Sent A
17

M 181-48-3

ESIDENT
NCIL

7718 848

Date

To

The Minister for Public Works

THE MINISTER FOR LOCAL SELF GOVERNMENT

Govt of Mysore

OF ICE O

Pres d nt
un c pal Council
Banavara.

1317

Date 21st August 1948

OFFICE OF THE MINISTER FOR LOCAL SELF GOVERNMENT

No 583

10 9 48

With reference to the letter No 1066 dated 19th May 1948 of the Home minister ~~for Bindraby~~ the petition Presented by Sri Mallaiah of Woddenahally for vacating the Chunbry in which the municipal office is holding at Present etc, I have the honour to state that the amount of Rs 7500/- towards the municipal office building at Banavar was credited to the Public works department in the year 1945- The building had to be completed two years back as per agreement

Re 27/8/48

Resp Sec

Sri DHS for 13-9-48

I regret to state that the same is not yet completed though three years passed The municipal Councillors are repeatedly pressing me for the early completion of the building

Meanwhile the authorities of Chunbry are also urging for vacating the building as they have to open a hostel in this building

The Veterinary dispensary is also holding in the same building at Present

It is needless to say that municipal inconvenience is felt to hold the office for want of building

PTO

2275

Under the above circumstances I request you kindly cause for the early completion of the building so as to enable me to vacate the chembly for the purpose

I have the honour to be
Sir
Your most obedient Servant
Sd/ BN Ashwathanarayanaselty
President
Municipal Council
BANAVARA

No 28/48 49

Copy of the above is forwarded with complements to the Minister for Local self Government Govt of Mysore Bangalore for kind information with reference to his letter No 2030 dated 5 6 48

BNAshwathanarayana Selty
President
Municipal Council
BANAVARA

27/8/48

GENERAL & REVENUE SECRETARIAT
20 SEP 1948
2275
MUNICIPAL BRANCH

PRESIDENT
COUNCIL
ARA

Minister for Public Works

Date 21st August 1948

OFFICE OF THE HOME MINISTER
No P 1128
Dt 27/8/48

Govt of Mysore
PUBLIC WORKS DEPARTMENT
Bangalore

P 1331

Sir

With reference to the letter No 1056 dated 19th May 1948 of the Home minister forwarding the Petition presented by Sri Hatiah of Doddenahalay for vacating the chowltry in which the municipal office is holding at Present etc I have the honour to State that the amount of Rs 7500/- towards the municipal office building at Sanavar was credited to the Public Works department in the year 1945 The building had to be completed two years back as per aggrement

I regret to State that the Same is not yet completed though three years passed The municipal Councilors are repeatedly pressing me for the early completion of the building

Mean while the authorities of the chowltry are also urging for vacating the building as they have to open a hostel in this building

The Veterinary despensary is also holding in the same building at Present

It is needless to Say that much inconvenience is felt to hold the office for want of

PTO

M1 2274

C/- buildings.

Under the above circumstances I request you kindly cause for the early completion of the buildings so as to enable me to vacate the chawl lly for the purpose

I have the honour to be
Sir
Your most obedient servant
Self BV Ishwar Narayan Gurtaly
Ercm t
Mun A L Co ncil
BASAIAI A



No 20148 49

Copy of the above is forwarded with Compliments to the Home Minister for kind information with reference to his letter No 1088/ dated 19th May 1948

[illegible]
t
Council,
AP 1

Rec'd

L 44443
L 44444/6-1148 3 Copies

PRESIDENT
COUNCIL
ARA

7

To (1) The Chief Engineer for R & B
(2) The Dy Commr, Hassan St

Sirs

I am directed to forward herewith copy of letter dated the 21st Aug 48 from the Pdt, Municipal Council, Banavar in regard to the delay in the construction of the building for locating the Post office at the place and to request you to state why there has been delay in the completion of the building in question. A report in detail may be forwarded to Govt explaining the reasons for the delay.

Yours faithfully
for Secy to Govt
Rev Dept
6-9-48

L 4943
L 4944 6-11-48

Revenue xxxxx

To

The Deputy Commissioner, Hassan District
Chief Engineer for Roads and Buildings

Sir,

I am directed to forward herewith a copy of letter dated the 21st August 1948 received from the President, Minor Municipal Council, Banavar, in regard to the delay in the construction of a building for locating the Municipal Office at the place and to request you to state ~~whether~~ why there has been delay in the completion of the building in question A report in detail may be forwarded to Government explaining the reasons for the delay

Yours faithfully,

(Sd) For Secretary to Government,
Revenue Department

M 181-48-3

No 126/48-49
-Encl
OFFICE OF
THE MINISTER FOR
LOCAL SELF-GOVERNMENT
No 2259
Date 7/3/49

DEWANS OFFICE
8MAR1949
No 180

OFFICE OF THE PRESIDENT
MUNICIPAL COUNCIL
BANAVARA
Dated 5th March 1949

To The Honourable Dewan of Mysore
Bangalore

7032

on numbering
MCS & WPC
Rea
7/3

Subject Construction of municipal office Building at Banavar in Arsikere taluk

I have the honour to bring the following few lines to your kind information and for favourable consideration

It was represented to your kind self during your visit to Banavar town in Arsikere taluk that the construction of municipal office building at Banavar has been stopped some 1st one year and praying for the early completion of the same No steps have been taken so far for completing the building though several requests have been made to the authorities The building ought to have been completed before May 1949 as per the construction fixed in the tender notification. The municipal office is holding at present in a choultry in which the hostel is to be opened The people of Banavar are repeatedly pressing to vacate the present choultry building

The municipality has credited its full quota during the year 1948-

Hence I request your kind self Sir that necessary arrangements may kindly be made for the early completion of the municipal office building

I Remain
Yours Faithfully
[illegible]
President
Municipal Council

61 No ' L C 973/48-49

Encl

Office of the Deputy Commissioner
Hassan District,
Dated Hassan, the 19th Noverber 48

To

The Secretaryto Governrent,
Revenue Departrent,
B a n g a l o r e



Sir,

Sub: the construction of a building for the Municipal Office at Banawar

---

With reference to your letter No L 4944 dated 6-11-48 calling for a report re the delay in the construction of a building for the Municipal Office at Banavar, I write to state that the Executive Engineer, Hassan has intimated that due to non-availability of cerent and steel in tire the work has been delayed I have herein enclosed a copy of letter No 644 dated 1-11-48 received from the Executive Engine for favour of perusal

Yours faithfully,

Deputy Commissioner,
Hassan District

Absent from HQ quarters

Letter No 644 dated the 1st November 48 from the Executive Engineer, Hassan Division, to the President, Town Municipal Council, Banavar

---

Subject - Construction of the Municipal Office building at Banavar

---

With reference to the construction of the above buildings, I enclose herewith a corparative statement showing the details as per sanctioned estimate and that as per revised estimate aroubting ₹ 8280/- now prepared The tendered contractor represents that due to non-availabily of cement and steel in time the work has been delayed and as such prays for the payment of maximum current shedule rates of 47-48 for the balance works In view of the present position of food and labour the cost cannot be reduced even if the present contractor is terminated and fresh tenders are called for the balance works

Under the above circumstances I request you to kindly countersign the revised estimate and plan The necessary extra funds at the disposal of the public works department at an early date to enable this office to take further action in the matter

Solicit an early reply

======

Memo No 756 dated 7-11-48 from the Executive Engineer, Hassan Division, to the Superintending Officer, Shimoga Circle

Copy of the above is submitted to the Superintending Engineer, Shimoga Circle, along with a corparative statement for favour of kind information The action taken as explained inthe body of the letter, may kindly be approved in view of the fact that the Municipality is urging for the speedy completion of the building as the choultry where in the Municipal Office is now located has tobe vacated early - on receipt of consent from the President and your approval then on necessary revised estimate will be submitted for sanction

=======

"Copy"

Mabood

For Deputy Commissioner,
Hassan District

3 copies

L11 7999
14/4/49

ENGINEER
S IN MYSORE
1949

Dear Sir

I am desired to invite reference to this office letter no L 4944 dt 6-11-48 & the subsequent reminder no L 9751-2 dt 4-2-49 three in regard to the delay in the construction of the new office building at Banavar and to request you to kindly see that the work is started without any further delay and completed within the minimum possible ~~delay~~ time, as pressing reminders are being received from this office for the ~~early~~ early completion of new work

A copy of letter no 126/48-49 dt 5-3-49 ~~from the Asst. Engineer at Banavar~~

addressed to the Dewan by the Dist [illegible]
Banavar and [illegible] etc, [illegible]
is enclosed herewith for your information
A report on action taken may please be
sent by the end of May 49 Yours sincerely

12/4/49

To The Chief Engineer
for Rs
Please
(key name)

Pr 11-4-49

L 11480
14/4/49
Copy is forwarded to C/C to the
Deputy Commr, Hassan Dist, for
information

Pr
for 18/4/49
for Secy to Govt
Genl Deptt

Pr
11/4/49

GENERAL AND REVENUE SECRETARIAT

Dated Bangalore 14 4 49

O No L11979

Dear Sir,

I am desired to invite reference to this office letter No.L.4944 dated 6-11-48 and the subsequent reminder No.L.9751-2 dated 4-2-49 thereof in regard to the delay in the construction of municipal office building at Banavar and to request you to kindly see that the work is started without any further delay and completed within the minimum possible time, as pressing reminders are being received from this municipality for the early completion of this work.

A copy of letter No.126/48-49 dated 5-3-49 addressed to the Dewan by the President of the Banavar miror municipal council showing the necessity for constructing the said building urgently is enclosed for information.

A report of action taken may be kindly sent by the end of May 1949.

Yours sincerely,
Sd Mir Safdar Hussain.

To.

Sri P N Lakshmana Rao, B.A., B.E., A.M.I.E.,
Chief Engineer for Roads and Buildings,
Bangalore.

emo No L 11780 & 14 6 49

Copy of the above is forwarded with compliments t
the Deputy Commissioner, Hassan District, for informat

By Order,

For Secretary to Government,
General Department.

M 181-48-4

OFFICE OF THE CHIEF ENGINEER
FOR ROADS AND BUILDINGS IN MYSORE

~~Xxx~~ No 1828/ac

Dated Bangalore 11 4 19-

To

The Secretary to Government,
General Department, Bangalore.





Sir,

Re:- Construction of Municipal office building at Banavar

======

With reference to your letter No L 9752 dated 21-2-1949 on the above subject, I have the honour to forward herewith, for information, a copy of letter No 492 dated 24th November 1948 received from the Superintending Engineer, Shimoga Circle, reporting the circumstances under which progress on the above work has been retarded. The revised estimate for the work is awaited from the Superinterding Engineer and he has been reminded this day to expedite the same Further action will be taken on receipt of the estimate in this office The Superintending Engineer has also been requested to arrange for very early completion of the work

Yours faithfully,

Chief Engineer for Roads and Buildings

ACT

Letter No 493 dated 24-11-1948, from the Superintending ngineer, Shimoga Circle, Shimoga, to the Chief Engineer for oads and Buildings, Bangalore

==========

s:- Letter No 27/48-49 dated 21-9-1948 from the President, Municipal Council Panavara addressed to the Minister for P W regarding the construction of a building for locating the Municipal Office at Panavara.

==========

With reference to your memo No 3428 dated 15-10-1948 forwarding for report the above letter in original, I write to state that n estimate amounting to Rs 6600/- for the above work was sanctioned in this office, the cost of the work being met by the Municipality to the extent of Rs. 4130/- and the balance of s 2500/- from the Government grant The work was entrusted to ne Janab Mirza Shuzat Ali Beig on 20-3-47 by the Executive ngineer, Hassan Division

The Executive Engineer has reported that the basement of the above work and more than half the superstructure has been completed with an outlay of Rs 1659/-incurred so far

During December 1947 certain defects are reported to have been observed in the construction and the contractor was asked to rectify the same He is reported to have urged for the supply of cement and steel when the same were not available in the Division office and therefore the request of the contractor could not be complied with For want of cement and steel the Executive Engineer proposed to change the roofing from R C C to Bangalore tiled roofing But, the Municipality did not agree to the same In the meanwhile, the contractor is reported to have urged for the payment of maximum schedule of rates for the balance works The extra cost on account of this is reported to Rs. 1650/- over and above the sanctioned amount of Rs. 6600/- for the work

The Executive Engineer has reported that a revised estimate amounting to Rs 8280/- providing the maximum schedule of rates for the balance works has been got up and forwarded to the President, Municipal Council for his countersignature in token of the approval of the Municipality to meet theextra cost of Rs 1650/- over the sanctioned estimate-.

Further action will be taken on receipt of the revised

revised estimate in this office

As the Municipality are urging for the completion of the building the Executive Engineer is of opinion that thepayment of maximum schedule rates is necessary as the callingof fresh tender might result in further rise in the cost of the work and consequently delay in the execution of the work. Further report from the Executive Engineer is awaited.

The letter of the President Town Municipal Council received with your Memo under reference is herewithresubmitted. It may be stated that your Memo No 2780 dated 29-9-48 referred toin the memo under reference is not seen to have been received in this office.

==========

"Copy"

Chief Engineer for Roads
and Buildings

Ml 181-48-5

EPILEPTIC 8422 1949 17

No 1984/S

Office of the Chief Engineer for Roads and Buildings in Mysore, Bangalore, dated April '49

To

The Secretary to Government
General Department, Bangalore

Sir,

Construction of Municipal Office building at Banavar

====

With reference to your D O No L 11779 dated 14th April 1949 regarding the above subject, I write to state that the delay in the completion of the building work is due to the non receipt of the revised estimate duly countersigned by the President of Banavar Town Municipality The estimate is reported to have been sent to the President with Hassan Division Executive Engineer letter No 1026 dated 5th January 1949, I request therefore that the Municipal President may be instructed to return the estimate duly countersigned In the meanwhile, pending acceptance of the revised estimate, the Executive Engineer, Hassan Division, has been requested to go ahead with the work and complete the same expeditiously and this action may kindly be approved, Since it anticipates the acceptance of the Municipality to the excess involved by the revised estimate The President, Banavar Municipality has been requested to return the estimate countersigned early from his office also Yours faithfully,

M V Lakshmana Rao 29-4-49

CHIEF ENGINEER FOR ROADS AND BUILDINGS

MR/29-4

1/2

No 156/6849
Encl

OFFICE OF THE PRESIDENT,
MUNICIPAL COUNCIL
BANAVARA

Dated 2nd May 1949

To
Office of the Minister
for Local Self Government
No 2683
Date 8/5/49

Honourable Minister for
Local Boards
Govt of Mysore
Bangalore

GENERAL & TECH. DEPTT.
8486

Subject The Construction of municipal office building at Banavar in Arsikere taluk

I have the honour to State that the amount of Rs 7092/- has been placed at the disposal of PW Department during the year 1946, for the construction of municipal office building at Banavar As per the construction of the above building ought to have been completed before May 1947 The contractor of this building purposely used the worst wooden materials and delayed unnecessarily in completing the work

Several representations and reminders have been made to the authorities for completing the above work which has not so far been completed further to But the Executive Engineer Harihar furnished a revised estimate for counter signature which has caused for an extra cost of Rs 1630/-

As the municipality has to undertake so many town improvements such as formation of new roads, repairs for making of a circle etc this extra cost cannot be borned by the municipality

Apart from this a sum of 1309/- has been credited towards the revised estimate of II Stage Drainage

PTO

Work with the very low income of this municipality
Hence I request that the above Sum may kindly
be borne by the Govt and be caused for the early
Completion of the building

Representation was also made to the Hon'ble
ministers for vacating the existing Municipal
office building which is holding on a chowltry to
opening a hostel

So it is needless to say the new build-
ing is very badly needed for conducting meet
and for office

Hence I humbly request you sir that
necessary arrangements may kindly be made
for completing the same building

I Remain
Sir
Yours Faithfully

B. [illegible] Patel
President
Municipal Council
BANAVARA

H3976
28

90

To The Odt, Munsif of Banavar,

Sir

Subject - Construction of Munsif's office building at Banavar - Arsikere Taluk

With reference to your letter No 156/48-49 Dt 2-5-49 on the above subject, I am directed to state that the Chief Engineer for Roads & Buildings who was written to in the matter has reported that the delay in the construction of the building is due to the non-receipt of the revised estimate from the Superintending Engineer Shimoga Circle & that he has since reported that the Executive Engineer, Hassan Div has been instructed to go ahead with the work expeditiously and complete early. Pending the receipt of the revised estimate which was sent to you for Countersignature I am therefore to request you to return the estimate

in question duly Countersigned to the C E to
Proceed Headquarters without delay

Yours faithfully

for

for SE Sangla Zone
Ukhrul

L13977
29/5
Copy forwarded to the
DC Hasan w/c to infor

By

for Asstt Secy

By
29/5/19

99

L13976
29/5-

xxxx

General Department

The President,
Municipal Council,
Banavar.

Subject Construction of the unicipal office building at Banavar, Arsikere Taluk

With reference to your letter No.156/48-49 dated 2.5 49 on the above subject, I am directed to state that the Chief Engineer for Roads and Buildings who was written to in the matter has reported that the delay in the construction of the building is due to the non-receipt of the revised estimate from the Superintending Engineer, Shimoga Circle and that he has since reported that the Executive Engineer, Hassan Division has been instructed to go ahead with the work expeditiously and complete it early, pending the receipt of the revised estimate which was sent to you for countersignature. I am therefore to

request you to return the estimate in question duly countersigned to the Chief Engineer for Roads and Buildings without any delay.

Yours faithfully,

Sd Mir Safdar Hussain.

Secretary to Government,
General Department.

Memo No L 13977 2815

Copy of the above is forwarded with compliments to the Deputy Commissioner, Hassan District, for information

By Order.

For Secretary to Government
General Department

V ASHWATHANARAYANA SETTY
P and M P I C I

BANAVARA

84

Dated 9th July 49

GENERAL & REVENUE SECRETARIAT
12 JUL 1949
311
MUNICIPAL BRANCH

No 11/4950
Encl

1117 by

To The Secretary
Revenue and General Department
Bangalore

With reference to your letter No R 13946 Dated 28 6 49 regarding construction of the municipal office building at Banavar Arsikere Taluk - to return the revised estimate of the above building I have the honour to state that the council in their meeting held on 25 6 49 decided to resolve that the extra cost as per the revised estimate of the building may be borne by the municipality and the Executive Engineer may be requested to complete the work very early as the same is quite necessary to the municipality

In this connection I wish to state that it is needless to say that the building is badly needed for conducting meetings and holding office etc as the present choultry building has to be vacated for opening of a Combined Hostel

at Banavar the estimate has been
Counter signed and returned to the Executive
Engineer Hassan division in this office No 3/49 dt
Dated 8 4 49 for Completing the work immediately

The municipality cannot give
further amount in case the estimate is
further revised

Hence I request you sir to
kindly cause for the early completion of the
building

Yours faithfully

L1124 E 29/7/49 96

To The Chief Engineer
for Roads & Buildings

Sir

With reference to the correspondence ending with your letter NO 1984/5 Dt 1-5-49 on the matter of the Construction of the Municipal office building at Banavar I am directed to forward herewith a copy of letter NO 11/49-50 Dt 9-7-49 received from the Pdt Minor Mc cl, Banavar on the subject and to request you to expedite the construction of the building in question

Yours faithfully

for

Memo NO L1125 Dt 29/7/49 Ulla to submit to Govt
Copy of the above is forwarded to the Pdt, Minor Mc cl, Banavar with reference to the correspondence ending with his letter NO 11/49-50 Dt 9-7-49

P T.

(1) To the Dr. Harijan Welfare Officer for information
(2) to the Pdt, Minor Mc cl, Banavar with reference to his letter NO 11/49-50 Dt 9-7-49

By order

By 14-7-49 Ulla for SE

98

The Chief Engineer for Roads and Buildings
in Mysore, Bangalore.

Sir,

With reference to the correspondence ending with your letter No 1964/S dated 1st May 1949 in the matter of the construction of the Municipal Office building at Banavar , I am directed to forward herewith a copy of letter No.11/49-50 dated 9th July 1949 received from the President , Minor Municipal Council, Banavar on the subject and to request you to expedite the construction of the building in question.

Yours faithfully,

Sd Mir Safdar Hussain.

General Secretary to Government.

p t.o

Memo No L

Copy of the above is forwarded with compliments to the Deputy Commissioner, Hassan District, for information

By Order,

For General Secretary to Government

Memo No L

Copy of the above is forwarded to the President, Minor Municipal Council, Banavar with reference to the correspondence ending with his letter No 11/49-50 dated 9 7 49

By Order,

For General Secretary to Government

F No 45]

GOVERNMENT OF MYSORE

30

OFFICE OF
The Chief Engineer of Mysore
Bangalore

No 2038-S
Encls

Date 22-3-50

GENERAL & FEPTL SECRETARIAT
6411
27MAR19
SECRETARIAT BRANCH

To

The Secretary to Government
L S G Department, Bangalore

Sir

Construction of Municipal Office at Banavar, Arsikere Taluk

===

With reference to correspondence ending with your reminder No L 8854 dated 16-2-1950 on the above subject, I write to state that the revised estimate amounting to Rs 8100/- for the above work has been sanctioned under deposit contribution by the Superintending Engineer, Shimoga circle in his No 715 dated 30-1-50 The balance of work has been entrusted to Sri B Ven atakrishnachar at rates quoted by him after finally settling the claims of the previous contractor The work is re-started and materials are being collected The contractor has been instructed to speed up the construction and complete the work very early

Yours faithfully

C Lakshmana Rao
20-3-50

R/17-3

CHIEF ENGINEER OF MYSORE
17/3

Appendix F G

OBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the 19

Date of issue

Signed by

List of enclosures

Copied by

Examined by

Section

File No

Serial No L427 & 428 Dt 13/4/50

To The Dy Comm'r, Hassan Dt

To The Odt Banavar Munsiff &

Sir,

In continuation of this Memo ~~letter~~ No L1126 Dt 28-7-49 in regard to the construction of the Rest office at Banavar, Arsikere Taluk, I am directed to forward herewith for information a copy of letter no 2038/S Dt 22-3-1950 received from the Chief Engineer detailing the action taken by him to get through the work in question

Yours faithfully

for

Sd/- for Secretary to Govt

HDR

32

A 2/4428
13 4 50

Mysore,
L S G Department Bangalore

To

The Deputy Commissioner, Hassan District
President, Banavar Minor Municipal Council

Sir,

In continuation of this office Memo No L 1126 dated 28th July 1949 in regard to the construction of the Municipal Office at Banavar, Arsikere Taluk, I am directed to forward herewith for information a copy of letter No 2038/S dated 22nd March 1950 received from the Chief Engineer detailing the action taken by him to get through the work in question

Yours faithfully,

for L S G Secretary to Government

sr/2/2